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SUBJECT: FEDERAL FACILITY AGREEMENT SCHEDULE EXTENSION REQUEST, 
INSTALLATION RESTORATION PROGRAM (IRP) SITES 3,5,18, AND 24 
FORMER MARINE CORPS AIR STATION (MCAS) EL TORO, CALIFORNIA 

Fellow Federal Facility Agreement (FFA) Representatives: 

This letter is written to request an extension to the Marine Corps Air Station (MCAS) EI Toro 
Federal Facility Agreement (FFA) Appendix A Schedule for primary documents. 

Installation Restoration Program (IRP) Landfill Sites 3 and 5 require revised aeliverable dates 
for the Revised Draft Record of Decision (ROD). An extension of 21 days is requested to 
address comments received during the public comment period, complete the responsiveness 
summary section, and complete the transcript of the public meeting. Additional time is needed 
to evaluate and respond to the comments and to complete the responsiveness summary section 
in the Revised Draft ROD. 

IRP Sites 18 and 24 require revised deliverable dates for the Draft Project Closeout Report 
(Interim - Remedial Action Completion Report [I-RACR)) based on additional time needed to 
optimize system procedures to ensure meeting the "remedy in place" requirement provided in 
the joint Department of Defense (DOD) and United States Environmental Protection Agency 
(U.S. EPA) guidance on Streamlined Site Closeout and NPL Deletion Process for DOD 
Facilities dated January 2006. Since the shallow groundwater unit (SGU) treatment system 
startup in October 2006, operation and maintenance activities have been ongoing to ensure 
sustained remedy operation. As with any complex system of this magnitude, necessary system 
modifications have been made to ensure meeting the goal of operating properly which is 
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additionally noted in the aforementioned guidance. As discussed at the January 2007 Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) meeting, Irvine Ranch Water District is 
working aggressively on installation of an anti-scaling system to provide long-term effective 
system operation. As such, the Navy will need additional time to evaluate and incorporate 
recent system enhancements to ensure that all appropriate milestones are met and documented 
in the Draft Project Closeout Report (I-RACR). This additional time will promote a quality 

_ document and avoid a duplication of effort. Therefore, the Navy requests an extension of 45 
days. 

The following site table identifies the primary submittals and the associated schedule 
extensions relating to this request, which is made pursuant to FFA Section 9.2(g) for IRP Sites 

- 3,5,18, and 24. Enclosure (1) presents our FFA schedule with the revised primary milestones 
included. -

Extension IIRP- Sites 3-rr------------ Current Revised 

r.E!].!!1_~!Y_Submittal _---:--:-______ -I-D_e_l:'-:iv~e_:_:ra~b~le=_=_=Da-te Deliverable Dat.:;..e -+--::-:--:----1 
I Revised Draft Record of Decision 03-12-2001"- - 04-02-2007 21 da s 1--------
1--------------------------------------------------=----:0---:--1-=--:---1 

I
'RP Sites 18 and 24 Current Revised Extension 
P'1mary Submittal _____________ Deliverable Date Deliverable Date __ 

I 
__ _ 

Ioraft Project Closeout Report (Interim 03-30-2007 05-14-2007 45 days 
I - Remedial Actio-n Completion Report 
Ij].::!3~gB.L ___________________________ ------------+-,-------- -- -----JI 
L_. ___ .. ______ .~ .... ________ ... _._. ___ . _____ . ______ . _______________ .... __ ___________ _ _ 

Thank you in advance for your support. Should you have questions or need additional 
information, please contact Ms. Content Arnold, Lead Remedial Project Manager, at 
(619) 532-0790 or me at (619)532-0963. 

Sincerely, 

DARREN NEWTON 
BRAC Environmental Coordinator 
By direction of the Director 

Enclosure: 1. Marine Corps Air Station El Toro Federal Facility Agreement Appendix A 
Submittal Milestones (March 2007) 
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Copy to: 
Commander 
Attn: AC/S Environ Mgt 
Marine Corps Air Bases Miramar 
P.O. Box 452001 
San Diego, CA 92145-2001 

Mr. Manny Alonzo 
Chief, Base Closure and Reuse Unit 
California Department of Toxic Substances Control 
5796 Corporate Avenue 
Cypress, CA 90630-4700 

Mr. Bob Coleman 
Brown and Caldwell 
9665 Chesapeake Drive, Suite 201 
San Diego, CA 92123 

Mr. Steve Malloy 
Irvine Ranch Water District 
15600 Sand Canyon Avenue 
Irvine, CA 92618 

Mr. Roy Herndon 
Orange County Water District 
10500 Ellis Avenue, P.O. Box 8300 
Fountain Valley, CA 92708-8300 
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March 2007 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Site 1 (Explosive Ordnance Disposal Range) 
Primary Submittal 
Draft Remedial Investigation 
Draft Feasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Site 2 Groundwater (Magazine Road Landfill) 
Primary Submittal 
Draft Feasibility Study Addendum 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
06-03-2005 
01-29-2007 
06-29-2007 
11-22-2007 

Deliverable Date 
03-28-2005 
12-08-2005 

To Be Detennined* 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07-19-2004 
Draft Operation and Maintenance Plan 06-11-2007 
Draft Remedial Action [Closeollt] Report 08-22-2007 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal Deliverable Date 
Draft Feasibility Study Addendum 03-07-2005 
Revised Draft Proposed Plan 12-21-2006 
Revised Draft Record of Decision 04-02-2007 

Anomaly Area 3 
Primary Submittal 
Draft Remedial InvestigationlFeasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
08-24-2007 
02-06-2008 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal Deliverable Date 
Draft Feasibility Study Addendum 03-09-2005 
Revised Draft Proposed Plan 04-01-2005 
Revised Draft Record of Decision 05-19-2006 

* As discussed and agreed to at the July 26, 2006, October 25, 2006 and January 31, 2007 Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) meetings, the schedule will be updated and documented accordingly 
once critical path items are resolved. 

Page I of2 
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March 2007 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

. Appenrlix A 
Submittal Milestones 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft RDIRA MNA Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully 
(OPS) Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal . 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report / Interim - . 
Remedial Action Completion Report (I-RACR) 

Deliverable Date 
11-18-2003 
07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
01-11-2007 
05-14-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) ·12-13-2004 
Draft Operation & Maintenance Plan 01-11-2007 
Draft Project Closeout Report I Interim - 05-14-2007 
Remedial Action Completion Report (I-RAeR) 

Page 2 of2 
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Blind copy to: 
BPMOW: 

D.Newton 
C. Arnold 
M. Smits 
J. Callian 
R. Pribyl 
M. Flesch, USMC BRAC 
Outgoing file 
Serial file 
Read file 

SWDIV: 
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D. Silva, FISC Bldg-1, 1220 Pacific Highway Mailroom (Administrative Record - 2 copies) 
D. Silva, FISC Bldg-1, 1220 Pacific Highway Mailroom (Information Repository - 1 copy) 

Writer: Content Arnold, 2-0790. 
Typist: N. Lilley, 03/12/07 

Email/Final FFA ext Itr SITES'3_5_18_24031207.doc 
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